




Staff Safe Project Tracker













Complete 44 On Track


83 At Risk

> **O** Late

> > 0







Wave	Group	Facility	Week	Task	Role	Assignee	Start Date	Due Date	Health
1	1B	CJW Medical Center - Johnston-Willis Hospital	Week 1: Prework	Confirm all Pre Work tasks are complete or assigned with target dates	Product Analyst	Jason Jones		8/8/2025 5:00:00 AM	On Track
1	1B	CJW Medical Center - Johnston-Willis Hospital	Week 1: Prework	Confirm KIO configures 1 Pre Shared Key (PSK) Portal Light with NTP server information (to happen before shipment)	Product Analyst	Jason Jones		8/8/2025 5:00:00 AM	On Track
1	1B	CJW Medical Center - Johnston-Willis Hospital	Week 1: Prework	Confirm KIO credentials of who will attend vendor on site assessments and/or installs	Product Analyst	Jason Jones		8/8/2025 5:00:00 AM	On Track
1	1B	CJW Medical Center - Johnston-Willis Hospital	Week 1: Prework	Confirm NTP server information for 1 PSK Portal Light configuration	Product Analyst	Jason Jones		8/8/2025 5:00:00 AM	On Track
1	1B	CJW Medical Center - Johnston-Willis Hospital	Week 1: Prework	HOLD Confirm Completion Network Capacity Remediation with Corporate Network Resource	Product Analyst	Jason Jones		8/8/2025 5:00:00 AM	On Track